
Alignment Work for 02/04 – 02/08 

Assignment  Days Contact 
Task 
Manager Starting Date Ending Date Crew Assigned 

Main Injector 2 Days 

Work for Cons ? 1 Days 
Cons Gattuso 
X6331            

Babatunde 
Oshinowo February 04, 2013 February 08, 2013 Chuck Wilson, Crutcher, Teafoe 

6570 Elevation run of FMI. Tie-rods, floor points, DRM's and other         

additional points as deemed necessary for Tracker network  and    

densification.  

 

Cons Gattuso 
X6331            

Babatunde 
Oshinowo February 04, 2013 February 08, 2013 

Craig Bradford, Randy Wyatt, 
Mike O’Boyle 

Completed re-re-re alignment of dipole 6141. 

Babatunde 
Oshinowo 

 February 04, 2013 February 08, 2013 

 Remove the Lambertson bump that has been placed around the 214        

Lambertson in recycler. This consists of moving Q210/Q212 and Q214     

gradients. Movement amount will be provide by Dave Johnson. 

Babatunde 
Oshinowo 

 February 04, 2013 February 08, 2013 

Nova 1 Days 
 Measure the Flatness for the underground Nova Near Detector Hall       

   Floor using 12" x 12" grids with the Laser Tracker. The Hall floor     

   dimension is 15' x 60'. Flatness must be measured to gravity and       

   tolerance should be better than +/- 0.1 in. See O'Sheg Oshinowo for    

   details. 1 Day 
TIANG MIAO 
X8415  

Babatunde 
Oshinowo February 04, 2013 February 08, 2013 

Craig Bradford, Randy Wyatt, 
Mike O’Boyle 

NM2 1.0 Days 
aligned Trim 11581, as fnd Ion Chamber and adjacent piping,           also 

as found the two Meyer Tools at the up stream end of the enclosure. Find 

both these low 0.25 > 0.3", the pipe coming out of the berm pipe are low 

0.06".  1 Days John Kyle February 04, 2013 February 08, 2013 Chuck Wilson, Crutcher, Teafoe 

Completed 

Completed 

Ongoing job 

Completed 

Completed 



Alignment Work for 02/11 – 02/15 

Assignment  Days Contact 
Task 
Manager Starting Date Ending Date Crew Assigned 

Main Injector 2 Days 

Work for Cons ? 1 Days 
Cons Gattuso 
X6331            

Babatunde 
Oshinowo February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 

6570 Elevation run of FMI. Tie-rods, floor points, DRM's and other         

additional points as deemed necessary for Tracker network  and    

densification.  

 

Cons Gattuso 
X6331            

Babatunde 
Oshinowo February 11, 2013 February 15, 2013 

Craig Bradford, Randy Wyatt, 
Mike O’Boyle 

NML 1 Days 
 6670 Support the installation and then final alignment (after vacuum       

established) of the RF gun Diagnostic Table in the beamline at NML.   

See drawings and more details from Darren Crawford at NML. 2 Days VIRGIL BOCEAN February 11, 2013 February 15, 2013 

Craig Bradford, Randy Wyatt, 
Mike O’Boyle 

E906/NM4 

 As found measurement of the station 2,3 and 4 horoscope arrays in 

E906/NM4.There are 6 horoscope frames, each of which needs a simple 

measurement of one corner and three angles with respect to the beam  

line (as was done earlier with the drift chambers).  2 Days CHUCK BROWN 
JOHN      

KYLE February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 

Seaquest  4.0 Days 

 Align the NM1 Enclosure, all elements have shifted from last alignment 

for vacuum connections. Beam sheet already submitted to John Kyle.  1 Days 

MICHAEL 
GEELHOED 

JOHN      

KYLE February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 

 Align the Downstream end of the G2 enclosure along with Box SWIC, 

and G2BEND-2, according to Beam sheet already submitted to John 

Kyle.  

1 Days 
 

MICHAEL 
GEELHOED 

JOHN      

KYLE February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 

 Reference BOX SWIC from G2 enclosure. Currently with Instrumentation 

or Mechanical Support. This Box SWIC lost all but 2 of its references, 

needs more placed on outside can.  

1 Days 
 

MICHAEL 
GEELHOED 

JOHN      

KYLE February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 

 Align the NM2 Enclosure, all elements have shifted from last alignment 

for vacuum connections. Beam sheet already submitted to John Kyle.  1 Days 

MICHAEL 
GEELHOED 

JOHN      

KYLE February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 

 6669 Align NM3 enclosure particularly down stream of 4 foot flange. I 

would think circle fits for upstream and downstream vacuum bypass, and     

approximately 30' into confined space area. Beam sheet submitted to   

John Kyle.  1 Days 

MICHAEL 
GEELHOED 

JOHN      

KYLE February 11, 2013 February 15, 2013 Chuck Wilson, Crutcher, Teafoe 


